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Capital Improvements Program
Committee Recommendations 2023-2024

Dockton Water Association

CIP
Project #

Priority 
Year

Projects Category Work Description
Linear 

Feet
From To

Material Cost 
(Improvements)

Other Costs 
(Replacement)

TOTAL COST

$198,000.00

M2 2023/2024 silo survey Improvement
determine remaining 

lifespan
$10,000.00 $10,000.00

M3 2023/2024 DWA Buidling Improvements Replacement
Improvements to ex. 

Building
$5,000.00 $5,000.00

D9 & P4 2023/2024
 Sandy Shores PRV Relocation & 

Main Improvements
Replacement & 
Improvement

Engeneering
 the last cornner of 

SW 275th St 
Intersection of SW 

275th St & Shores Dr
 $           70,000.00 $70,000.00

D10, P4 2023/2024 New drilled wells at the springs Improvement
Engineering/Pre-

Construction Costs, 5 
Wells

springs springs 113,000.00$ $113,000.00

$462,000.00

D9 & P4 2024/2025
 Sandy Shores PRV Relocatoin & 

Main Improvements
Replacement & 
Improvement

Relocated PRV & 
8" Replacememt

1,375 
 the last cornner of 

SW 275th St 
Intersection of SW 

275th St & Shores Dr
250,000.00$  $         125,000.00 $375,000.00

D8 2024/2025 New drilled wells at the springs
Replacement & 
Improvement

            (Add'l 
wells)/systems

springs springs 87,000.00$ $87,000.00

D4 & P2 2024/2025 94th to Pt. Piner Replacement Engineering 94th Ave SW Pt. Piner  $           30,000.00  $           30,000.00 

 $           70,000.00 

D4 & P2 2025/2026 94th to Pt. Piner Replacement Engineering 94th Ave SW Pt. Piner  $           70,000.00  $           70,000.00 

 $        250,000.00 

D4 & P2 2026/2027 94th to Pt. Piner
Replacement & 
Improvement

8" Replacement 1,100 94th Ave SW Pt. Piner  $              100,000.00  $         150,000.00  $        250,000.00 

 $           30,000.00 

D5 2027/2028
Hake Road Pipe Replacement & 

PRV
Replacement Engineering SW 268th terminus Hake Rd. terminus  $           30,000.00  $           30,000.00 

 $           70,000.00 

D5 2028/2029
Hake Road Pipe Replacement & 

PRV
Replacement Engineering SW 268th terminus Hake Rd. terminus  $           70,000.00  $           70,000.00 

 $        628,500.00 

D5 2029/2030
Hake Road Pipe Replacement & 

PRV
Replacement & 
Improvement

8" Replacement 1,450 SW 268th terminus Hake Rd. terminus  $              150,000.00  $         403,500.00  $        553,500.00 

D11 & P5 2029/2030 94th Main
Replacement & 
Improvement

Engineering Sandy Shore Well
94th-

Summerhurst 
Connection

 $           75,000.00  $           75,000.00 

 $        628,500.00 

D5 2030/2031
Hake Road Pipe Replacement & 

PRV
Replacement & 
Improvement

8" Replacement 1,450 SW 268th terminus Hake Rd. terminus  $              150,000.00  $         403,500.00  $        553,500.00 

D11 & P5 2030/2031 94th Main
Replacement & 
Improvement

Engineering Sandy Shore Well
94th-

Summerhurst 
Connection

 $           75,000.00  $           75,000.00 

 $        950,000.00 

D11 & P5 2031/2032 94th Main
Replacement & 
Improvement

8" Replacement 2,050 Sandy Shore Well
94th-

Summerhurst 
Connection

 $              300,000.00  $         550,000.00  $        850,000.00 

D6 2031/2032 Lower Sandy Shores Replacement Engineering
Intersection of SW 

275th & Sandy 
Shores Dr

Sandy Shores cul-de-
sac

 $         100,000.00  $        100,000.00 

TOTAL $3,287,000.00

Proposed Cost for Fiscal Year 2024

Silos

Replace skirting

Proposed Cost for Fiscal Year 2032

Proposed Cost for Fiscal Year2027

Proposed Cost for Fiscal Year 2029

Proposed Cost for Fiscal Year 2031

Proposed Cost for Fiscal Year 2025

Proposed Cost for Fiscal Year 2026

Proposed Cost for Fiscal Year 2028

Proposed Cost for Fiscal Year 2030

Subject to availability of funding:


